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US ENVIRONMENTAL AGENCY, REGION II

PROGRESS POLLUTION REPORT

HEADING

Date: December 5, 1995

From: - Joseph V. Coséhtian

To: J. Fox, EPA
- " W. Muszynski, \EP
K. callahan,
- M. Randol, EPA
W Mugdan, EPA
-J. McVeigh, EPA
M. Seidenberg, EPA
G. Pavlou, EPA
R. Salkie, EPA
G. 2Zachos, EPA
J. Witkowski, EPA
K. Delaney, NJDEP
J. Smolenski, NJDEP
TAT _ ‘

Subject: Bayonne Barrel and Drum. Newark,
o Essex County, New Jersey

POLREP No: TwentYieight (28), Progress Polrep
BACKGROUND v
Response Authority. 'CERCLA

NPL Status: Non-NPL
Site Number: 9J

Action Memorandum Status: Action Memorandum (RV2) approved

. o _ September 20 11995
Start Date: 11-20-95: v

INCIDENT INFORMATION
See Initial Polrep

REMOVAL INFORMATION

A. Actions Taken

1. Upon completion of subcontractor consent forms and
approval of waste profiles, transport and disposal schedules
were arranged. In additlon, all disposal facilities
selected were found to be in compliance with EPA's CERCLA
off-site disposal policy. On November 20, 1995, EPA and ERCS
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mobilized to the site to begin transport and dlsposal of
thehazardous wastes and substances prev1ously identified and
stabilized. : _

2. As a result of efforts to consolidate waste streams, the .
number of drums requiring off site disposal was reduced from
the original 701 drums collected and haz-catted to 449. 1In
addition 2 drums of samples, 8 drums of decontamination
water and 11 drums of a liquld material removed from tank
No. 8 have been profiled for disposal.

By December 5, 1995, 442 drums had been transported from the
site to various TSD facilities for treatment, fuels blending
"and disposal.

3. Beginning on November 20, and contlnuing until November
28, 1995, ash piles 1 and 2 were excavated and loaded into
‘dump trailers for off-site transport and disposal. During
excavation activities both, Public Service Gas and Electric
and Transco were on site to inspect excavation activities
‘over their natural gas transmission lines. An estimated
180,000 tons of ash contaminated with PCBs, dioxin and RCRA
‘hazardous for lead and cadmium were removed from the site
for incineration.

4, On November 30 and December'l 1995 a total of 6,939

' . gallons of contaminated No. 2 fuel 0oil was removed from Tank

No. 5 and transported from the site for disposal.

" 5. The bulklng chamber used to collect liquids ‘from drums

removed from the "empty" drum piles and containing 2, 475

"gallons of waste was removed by vacuum tanker and

" transported from the site. An additional 6 drums of waste’
(3 liguid, 2 sludge and 1 solid) were generated by

decontamination procedures. ,

6. On December 4, 1995 the 3 roll-off contalners o
containing the ash removed from Bldg. No. 2 and contaminated
‘'with PCBs, dioxin, lead and cadmium were transported from
the site for 1nc1neratlon.

5. Enforcement 'eff..orts continue.

'B. Next steps

'T_'Twenty-six (26) drums remaln on 51te and are tenatively

scheduled for pick up on December 19, 1995, and transport to
facilities in New York and ohio. 1In addition, an estimated
5,000 gallons of sludge discovered in Tank #6 was sampled
for disposal criterla.



Site security will be.maintained at the site.
C. KEY ISSUES
None

V. COST INFORMATION

Mitigation Contracting $1,141,649
TAT , | $68,034
Intramural ' $55,740
Total o $1,265,423
Project Ceiling $2,400,000
Percent of funds remaining 48%






